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Sent: 
To: 
Subject: 
Attach: 

Jim Rickher <Jim.Rickher@kbr.com> 
Wednesday, Aprilll, 2012 8:04PM 
T Gene Clemons/HO/DuPont@DuPont 
CIP & HIP Replacement Schedule 
CTP & HTP Replacement Schedule. pdf 

This e-mail, including any attached files, may contain confidential and 
privileged information for the sole use of the intended recipient. Any 
review, use, distribution, or disclosure by others is strictly prohibited. If 
you are not the intended recipient (or authorized to receive information for 
the intended recipient), please contact the sender by reply e-mail and delete 
all copies ofthis message. 
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HIPCIPOOOO 

CIPOOOOOiO 

CIP0000020 

CIP0000025 

CIP0000030 

CIP0000040 

CIP0000050 

CIP0000060 

I 
CIP0000070 

CIPOOOOOBO 

CIP0000090 

CIP0000100 

CIP00001i0 

CIP0000i20 

CIP0000130 

CIP0000140 

CIP0000095 

CIP0000105 

fCIP00001i5 

Start Date 
Finish Date 
Data Date 
Run Date 

HIP & CIP Insert Spring can Chocks@ 1001 

CIP-Remove Insulation as Directed to cut line 
I i I 

CIP-Bttm Plenum-Drop W14slknee brace access Weld I 
CIP-Remove T Braces Wend & 2 Beams S side 

I 
CIP-Bttm Plenum-Cut Weld Seam 

CIP-North Plenum-Support Plenum 

CIP-North Plenum-Remove Box Extension 15"s 

CIP-South Plenum-Support Plenum 

CIP-South Plenum-Weld@ heat Exchanger 

CIP-Top Plenum-Cut@ 5452 Remove Splice Band 

CIP- Take up on load 

CIP- Drift East to clear 5452 

CIP- Drift north to clear South Plenum 

Cl P - Cable up to clear East Bullhorn 

CIP- Drift out to East. 

CIP- Set on the ground 

CIP-Remove Top Plenum 

CIP-Remove Spring Cans for re-use 

CIP-Dress up TOP Plenum 

20APR09 
02JUN09 01 :59 

W.~'''"'·:':<::~'~'::::::>c''"'''''''''::::;:>::::>::~ Early Bar 

Ot MAY09 00:00 
11APR12 15:02 

Progress Bar 

Critical Activity 

1 I 

1 I 

HTEX 

©Primavera s, Inc. 

201 

61 

61 

01MAY09 
09:59 

& CIP Insert Spring can Chocks@ 1001 

03MAY09 
11:59 

mlilCIP-Remove Insulation as Directed to cut line 

03MAY09 
17:59 

05MAY09 
11:59 

06MAY09 
02:59 

06MAY09 
10:59 

06MAY09 
12:59 

06MAY09 
14:59 

06MAY09 
16:59 

07MAY09 
20:59 

09MAY09 
12:59 

DuPont Burnside 

CIP/HIP Heat Exchanger Replacement 

ruciP-Bttm Plenum-Drop W14slknee brace access Weld 

~CIP-Remove T Braces Wend & 2 Beams S side 

Plenum-Cut Weld Seam 

~CIP-North Plenum-Support Plenum 

t:lliCIP-North Plenum-Remove Box Extension 15"s 

§JCIP-South Plenum-Support Plenum 

GCIP-South Plenum-Weld @ heat Exchanger 

Plenum-Cut@ 5452 Remove Splice Band 

ICIP -Take up on load 

ICIP- Drift East to clear 5452 

iCIP- Drift north to clear South Plenum 

iCIP - Cable up to clear East Bullhorn 

ICIP - Drift out to East. 

ICIP - Set on the ground 

ElCIP-Remove Top Plenum 

lillCIP-Remove Spring Cans for re-use 

fu:::::::::::::''''':ICIP-Dress up TOP Plenum 
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CIP0000125 I CIP- Weld TOP Plenum to New Exc:henger 

CIP-Dress up South plenum 

CIP0000135 CIP-Replace spring cans removed 

CIPR000020 CIP-Dress up Btm plenum 

CIPR000030 CIP-Move New Exchanger to pad 

CIPR000040 CIP-Rig up new exchanger & lift 

CIPR000050 CIP-Clear Bull HornE end 

CIPR000060 CIP-Drift in from East 

CIPR000070 CIP-Drift N to clear South plenum. 

CIPR000080 CIP-Set CIP Exchanger 

CIP-South Plenum-Weld @ heat Exchanger 

CIPR000100 CIP-North Plenum-Replace Box Extension 15"s 

CIPR000110 CIP-N Plenum-Weld Box Extension to Exchanger 

CIPR000120 CIP-Bttm Plenum-Weld@ Weld Seam 

CIPR000130 CIP-Top Plenum-Weld@ 5452 Removed Splice Band 

CIPR000140 CIP-Bttm Plnm-lnstll W14s/knee brace access Weld 

CIPR000150 CIP-Replace T Braces Wend & 2 Beams S side 

CIPR000160 CIP-Remove plenum supports 

CIPR000170 CIP REPLACEMENT COMPLETE 

CIPR000180 CIP-Replace removed insulation 

HIPCIP0005 HIP & CIP Remove Spring can Chocks@ 1001 
I 

0 ICIPR000200 CIP-Replace removed Metal en 
"Tl 

ICIPR000190 I CIP-Remove Scaffolding 0 
0 
0 
0 
co 
<D 
-...) 

11MAY09 
12:59 

11MAY09 
13:59 

13MAY09 
12:59 

13MAY09 
22:59 

13MAY09 
23:59 

14MAY09 
07:59 

16MAY09 
07:59 

18MAY09 
07:59 

20MAY09 
07:59 

22MAY09 
07:59 

23MAY09 
07:59 

23MAY09 
11:59 

23MAY09 
15:59 

23MAY09 
21:59 

23MAY09 
21:59 

26MAY09 
21:59 

25MAY09 
07:59 
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®"?:~1CIP- Weld TOP Plenum to New Exchenger 

I<:=:=:=:=:=:=:=:=·~=ICIP-Dress up South plenum 

ICIP-Replace spring cans removed 

(''''''''''''''''''''lCIP-Dress up Btm plenum 

New Exchanger to pad 

l'lCIP-Rig up new exchanger & lift 

ICIP-Ciear Bull HornE end 

ICIP-Drift in from East 

!CIP-Drift N to clear South plenum. 

lilCIP-Set CIP Exchanger 

E~:,:,:,:,.;:,:l:=:·lCIP-South Plenum-Weld @heat Exchanger 

CIP-North Plenum-Replace Box Extension 15"s~ 

CIP-N Plenum-Weld Box Extension to Exchangen<=:=;k:=:<=:=:l 

CIP-Bttm Plenum-Weld @Weld Seamp:w=::;;:::j 

CIP-Bttm Plnm-lnstll W14s/knee brace access Weld§ 

CIP-Replace T Braces W end & 2 Beams S side! 

CIP·Rernove plenum supports§ 

CIP REPLACEMENT COMPLETE() 

CIP-Replace removed insulation~l 
This is the Mineral Wool/Metal to 

HIP & CIP Remove Spring can Chocks@ 100lm 

CIP-Replace removed Metall=>=~'''''''""'''''''l 

CIP-Remove Scaffoldingl:;:,:;~:,:;:,j 



HIP0000010 I HIP-Remove Insulation as Directed to cut lines 

HIP0000020 HIP-Bttm Plenum-Cut Box Ext@ Plenum 

HIP0000040 HIP-North Plenum-Support Plenum 

HIP0000050 HIP-North Plenum-Remove Box Extension 3"s 151 olo4MAY09 

HIP0000060 HIP-South Plenum-Support Plenum 61 OI05MAY09 

HIP0000070 HIP-South Plenum-Cut@ Transition tear drop 

HIP0000150 HIP-South Plenum-Cut@ 5601 Splice Band 

HIP0000080 HIP-Top Plenum-Cut@ 5451 Remove Splice Band 

HIP0000160 HIP-South Plenum-Roll Plenum To clear Exchanger 

HIP0000090 HIP- Take up on load 

HIP0000100 HIP- Drift East 

HIP0000110 HIP - Drift north to clear South Plenum 

HIP0000120 HIP - Cable up 

HIP0000140 HIP - Set on the ground 

HIP0000170 HIP-Remove Top Plenum 

HIP0000180 HIP-Remove Spring Cans for re-use 

I HIP0000190 HIP-Top Plenum Dress up 

I HI P0000195 HIP-Top Plenum Weld to New Exchanger 

HIP0000200 HIP-Reinstall Spring Cans 

HIPR000020 HIP-Ready/Dress up cut area N plenum rewelding 

0 
,. HIPR000030 HIP-Ready/Dress up cut areaS plenum rewelding 

C/) 
"'T1 IIIHIPR000040 I HIP-Ready/Dress up cut area Btm plenum rewelding 
0 
0 
0 II HIPROOOOOO I HIP-Move Exchanger back to pad 0 
(X) 
<D 
(X) 

03MAY09 
11:59 --
04MAY09 
02:59 

04MAY09 
08:59 

lo4MAY09 
23:59 
--
I05MAY09 
05:59 

05MAY09 
20:59 --
06MAY09 
11:59 

06MAY09 
19:59 

07MAY09 
01:59 

07MAY09 
03:59 

07MAY09 
04:59 

07MAY09 
19:59 

08MAY09 
03:59 

09MAY09 
19:59 

11MAY09 
19:59 

10MAY09 
03:59 

11MAY09 
19:59 

13MAY09 
19:59 

15MAY09 
19:59 

15MAY09 
21:59 
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!illllil!HIP-Remove Insulation as Directed to cut lines 

i!!IHIP-Bttm Plenum-Cut Box EX1.@ Plenum 

ll!HIP·North Plenum-Support Plenum 

lmHIP-North Plenum-Remove Box Extension 3"s 
remove 3"s from plenum & box Ext. for Wiggle roo 

Plenum-Support Plenum 

llli!IHIP-South Plenum-Cut@ Transition tear drop 
South of W24 to clear 

il!lll!lHIP-South Plenum-Cut@ 5601 Splice Band 

li!HIP-Top Plenum-Cut@ 5451 Remove Splice Band 
HIP-South Plenum-Cut@ 5601 Splice Band 

IIIHIP-South Plenum-Roll Plenum To clear Exchanger 
HIP-South Plenum-Cut@ 5601 Splice Band 

!HIP- Take up on load 

IHIP • Drift East 

IHIP- Drift north to clear South Plenum 

IHIP- Cable up 

IHIP- Set on the ground 

lllliHIP-Remove Top Plenum 

lllHIP-Remove Spring Cans for re-use 

malHIP-Top Plenum Dress up 

1::::=:=:::::=:::=::::=1HIP-Top Plenum Weld to New Exchanger 

fiJHIP·Reinstall Spring Cans 

up cut area N plenum rewelding 

§!li!!IJllli!I!HIP-Ready/Dress up cut areaS plenum rewelding 

mBlHIP-Ready/Dress up cut area Btm plenum 
Remove 3" from plenum & box Ext. for Wiggle 

I HIP-Move Exchanger back to pad 
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HIPR000050 

HIPR000060 

HIPR000130 

HIPR000140 

HIPR000070 

HIPR000080 

HIPR000090 

HIPR000100 

HIPR000110 

HIPR000120 

HIPR000150 

HIPR000170 

HIPR000180 

HIPR000160 

I HIP-Start N to clear S plenum & drift S. 

!HIP-Drift West 

I HIP-Set Exchanger 

I HIP-RollS plenum back to Exchanger 

I HIP-Weld S plenum to exchanger 

I HIP-Weld S plenum to Duct 5601 splice band 

I HIP-Weld N plenum to exchanger 

I HIP-Weld Btm plenum to exchanger 

I HIP-Weld S plenum to Duct 5451 splice band 

I HIP-Remove plenum supports 

I HIP-Replace removed Insulation 

I HIP REPLACEMENT COMPLETE 

HIP-Replace removed Metal 

HIP-Remove Scaffolding 

1 11 OI16MAY09 

1 11 OI16MAY09 

1 121 OI16MAY09 

1 81 OI16MAY09 

1 481 OI17MAY09 

1 241 OI19MAY09 

1 I 481 OI20MAY09 

1 481 OI22MAY09 

1 241 OI24MAY09 

1 61 OI25MAY09 

1 721 OI25MAY09 

1 ol ol 

I 1 721 Ol::>RMAY09 

I16MAY09 I HIP-Start N to clear S plenum & drift S. 
04:59 

I16MAY09 !HIP-Drift West 
05:59 South of W24 to clear 

I16MAY09 llli!HIP-Set Exchanger 
17:59 

I17MAY09 liiHIP·Roll S plenum back to Exchanger 
01:59 HIP-South Plenum-Cut@ 5601 Splice Band 

I19MAY09 ll.iiiii!IIIIIIHIP-Weld S plenum to exchanger 
01:59 HIP-South Plenum-Cut@ 5601 Splice 

I20MAY09 HIP-WeldS plenum to Duct 5601 splice bandillll!!l/! 
01:59 

I22MAY09 HIP-Weld N plenum to exchangerlil!il!llll!ll! 
01:59 

I24MAY09 HIP-Weld Btm plenum to exchange~ 
01:59 

I25MAY09 HIP-Weld S plenum to Duct 5451 splice bandlllllllll 
01:59 

I25MAY09 HIP-Remove plenum supports~ 
13:59 

I28MAY09 HIP-Replace removed 
13:59 This is the Mineral Wool/Metal to 

l251v1AY09 HIP REPLACEMENT COMPLETE() 
13:59 

l::l1MAY09 II HIP-Replace removed 
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